

Evaluation on GD 5 Priorities and discovery of new tasks

IP5 WG2 Virtual Meeting | February-March 2021



Korean Intellectual Property Office

Background

- ❖ Since 2015, concerted efforts have been exerted at IP5 level to achieve progress for GD 5 priorities, but none of them has been officially completed yet.
- ❖ Given that these tasks have been launched as short-term tasks, to produce tangible results of the tasks as soon as possible and provide them to IP5 Industries, it is desirable that the schedule of each task is established and shared with the industries.
- ❖ In addition, because identification of new GD tasks will require some complex procedures and a long time, a preemptive preparation for the end of current five GD priorities is needed by setting consideration factors and procedures.

Proposal 1: Timeline for GD 5 Priorities

❖ Object

- To make a schedule for each task and share it with IP5 Industries
- To help the industries understand expected outcomes and procedure of each task

❖ Suggestion

- IP5 Offices establish “Timeline of Global Dossier 5 Priorities” document and share it with IP5 Industries
- The document includes “Predicted Main Products”, “Timeline”, and “Condition of Task Closure” of each task (Annex 1.)

❖ Procedures

- (12 March) To agree on establishment of “Timeline of Global Dossier 5 Priorities”
- (end of March) To fill the document (Annex 1) for each task and submit to KIPO
- (DH meeting, April) To share the drafted document and discuss
- (Heads meeting) To approve the document and share it with IP5 Industries

Proposal 2: Procedure for Identifying New GD Tasks

❖ Object

- To make a preemptive preparation for the end of current GD 5 priorities
- To set consideration factors and procedures and prevent the confusion when identifying new tasks

❖ Suggestion

- IP5 Offices establish “Procedures for Identifying New Global Dossier Tasks” document and share it with IP5 Industries
- The document includes “Consideration Factors”, “Procedures” for identifying New GD Tasks” and roles of IP5 Offices and Industries (Annex 2.)

❖ Procedures

- (12 March) To agree on establishment of “Procedures for Identifying New GD Task”
- (end of March) To submit each office’s opinion on the document and modify it
- (DH meeting, April) To share the drafted document and discuss
- (Heads meeting) To approve the document and share it with IP5 Industries

KIPO's Requests

- ❖ **KIPO would like to request opinion of each office on the following issues**
 - Establishment of “Timeline of Global Dossier 5 Priorities” and “Procedures for Identifying New Global Dossier Tasks” documents
 - Approval of the documents by IP5 Heads and share with IP5 Industries
 - Procedures to make and share the documents
 - Additional opinions on contents of the documents

Thank you!